WP1: Project management

Leader: UPEM

Partners: AIT, POLIMI, CNR, LEIDEN, USFD, FRAUNHOFER, USI, JOANNEUM, UOS, DZHW, STRATHCLYDE, SAPIENZA, NIFU, CSIC, SNI, TC CAS, ATHENA RC

WP2: Interaction with the Research community, Communication and Dissemination

Leader: CNR

Partners: UPEM, AIT, POLIMI, LEIDEN, USFD, FRAUNHOFER, USI, JOANNEUM, UOS, DZHW, STRATHCLYDE, SAPIENZA, NIFU, CSIC, SNI, TC CAS, ATHENA RC

WP3: Preparation of long term sustainability of RISIS

Leader: UPEM

Partners: AIT, POLIMI, CNR, LEIDEN, USFD,

FRAUNHOFER, USI, CSIC

WP4: RISIS Core Facility (RCF)

Leader: UPEM

Partners: AIT, CNR, LEIDEN, USFD, JOANNEUM,

CSIC

WP5: Core Datasets Maintenance

Leader: AIT

Partners: UPEM, POLIMI, LEIDEN,

FRAUNHOFER, NIFU

WP6: Data Integration and Analysis tools

Leader: USFD

Partners: UPEM, AIT, POLIMI, CNR, LEIDEN, USI,

JOANNEUM, UOS, CSIC, ATHENA RC

WP7: Advanced user communities and advanced analytical methods

Leader: USI

Partners: AIT, POLIMI, SAPIENZA

WP8: Transnational access

Leader: AIT

Partners: UPEM, POLIMI, CNR, LEIDEN, FRAUNHOFER, USI, DZHW, STRATHCLYDE,

NIFU

WP9: Deepening of Core datasets

Leader: POLIMI

Partners: UPEM, AIT, CNR, LEIDEN, FRAUNHOFER, UOS, TC CAS

WP10: RISIS Core datasets developments

Leader: LEIDEN

Partners: CNR, FRAUNHOFER, DZHW, STRATHCLYDE, NIFU, CSIC, SNI, TC CAS

Task 1: Strategic governance of the project

Task 2: Operational management - Scientific aspects

Task 3: Administrative financial and legal management of RISIS

Task 4: Data Management Plan (DMP)

Task 1: Training activities (Tutorials; On-line training; On the job training; Methodological courses; Schools)

Task 2: Dissemination (Attending international and national conferences; 'Awareness rising' events; Policy briefs; User oriented actions)

Task 3: Communication (Website improvement; Social media; Newsletter; Webinars)

This work package deals with the preparation of the future of RISIS and its different components: the long term engagement of members, the development of a costing approach to shared elements of the infrastructure, the definition and deployment of the 'indirect contract' approach, the identification and analysis of options for the lasting operation of RISIS as a European infrastructure.

Task 1: RCF Integration

Task 2: Open Data VRE

Task 3: RCF Design and coordination

Task 1: Developing a consolidated concept and fully operational work plan for maintenance

Task 2: Annual updating of EUPRO and CWTS Publication database

Task 3: Bi-annual update of VICO and CHEETAH **Task 4:** New versions of IFRIS-PATSTAT and CinnoB

Task 5: Ongoing integration of policy evaluations in SIPER Task 6: Integration of new RISIS-ETER and MORE datasets

Task 7: Integration of updated datasets according to RISIS integrative dimensions

Task 1: Integration of Existing and New Text Analysis and Semantic Annotation Tools and Services

Task 2: Actors

Task 3: Tools for advanced geographical analysis

Task 4: Visual analytics

Task 5: Processing of OpenAIRE content

Task 6: Virtual Research Environment (VRE) for Seamless Embedding of RISIS Outputs into OpenAIRE

Task 7: Open Science Tools for Measuring the RISIS Impact

Task 1: Developing a first batch of advanced usage cases

Task 2: Data quality and data preparation issues

Task 3: Implementing methodological user support within the D4Science infrastructure

Task 4: Establishing a methodological support unit and developing additional case studies

Task 1: Sustain and advance the RISIS datasets portal, constituting from M1 on our central web portal for users registering, accreditation, selection and monitoring

Task 2: Harmonised documentation and metadata of all datasets available

Task 3: Coordination of access across infrastructure owners

Task 4: Coordination of access for users

Task 5: Monitoring and evaluation of projects conducted, and user feedback

Task 1: EUPRO dataset on European projects

Task 2: CWTS Publication Database

Task 3: IFRIS-PATSTAT dataset on patents

Task 5: CIB datasets on large firms

Task 6: VICO dataset on venture capital backed start-up firms

Task 7: CHEETAH dataset on mid-sized firms

Task 1: ESID - European Social Innovation Database

Task 2: R&D FIN - R&D Database on public funding instruments

Task 3: TM - Trademarks dataset

Task 4: HR - Career Information of PhD holders database